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' STANDARD FORM 30 (Continued)

A. The purpose of this modification is to incorporate Sverdrup Technology, Inc. Contract
Change Proposal dated 29 April 1998. This action delays performance of certain tasks which
causes a reduction in cost for the base period. Also, minor aesthetic adjustments are made in
section (.

Changes are reflected in Section A (SF 33), and Section B (CLIN adjustments to FY98
schedule) and Section G (Contract Administration Data). All changes are distinguished by

vertical line in the right margin.

B. PART 1 - THE SCHEDULE

1. SECTION A - CONTRACT FORM

a. Standard Form 33, Block 20, Total Amount of Contract, is changed
from $11,655,797 to $10,046,797, a decrease of $1,609,000.

b. The estimated total amount for FY 98 is changed from $11,655,797 to
$10,046,797, a decrease of $1,609,000.

2. SECTION B - SUPPLIES/SERVICES AND PRICES/COST

a. Modifications to Section B are provided in the revised page attached

hereto.
b. Remove pages 3 and 4 and replace with attached pages 3 and 4

marked “Modification PO0001”. Changes are denoted by a vertical
line in the right margin.

3 SECTION G - CONTRACT ADMINISTRATION DATA

a. ACRN AA i1s hereby decreased by $1,609,000 for a revised total of

$3,647,997.
b. FRS, PSR, and DSR data are deleted for all ACRNSs.
c. Remove page 24 and replace with page 24 marked “Modification

P00001”. Changes are denoted by a vertical line in the right margin.

C. RELEASE OF CLAIMS

In consideration of the modification agreed to herein as complete and equitable
adjustment for contractor’s proposal dated 29 April 1998, the contractor hereby releases the
government from any and all liability under this contract for further equitable adjustment
attributable to such facts or circumstances giving rise to the referenced proposals.

Modification PO0001
F08650-98-C-0035
SF30, page 2 of 2




PART I - THE SCHEDULE
SECTION B
SUPPLIES OR SERVICES AND PRICES/COSTS

BASIC PERIOD - 1 May 98 through 30 Sep 98 (FY98)

Item No.

0001

0002

0003

0004

0004 AA

0004AB

Description Estimated Cost

Operations and Maintenance, Operations
and Support and Operations and Management

$8,508,912

The contractor shall furnish all necessary supplies and services

required to perform program and business management,
cost reporting and segregation, environmental,
industrial security, technical data, safety, exercises,

training and other related items as required by launch program
in accordance with the Statement Of Work for the LO&SC,
dated April 1998, and the performance standards document.

COST-PLUS-AWARD-FEE

Systems Management

$624,540

The contractor shall furnish all necessary supplies and services
required to perform systems engineering, safety engineering,

logistics support analysis, configuration management,

procedure development, and studies in accordance with the
Statement Of Work for the LO&SC, dated April 1998, and the

performance standards document.
COST-PLUS-AWARD-FEE

Data

S NSP

The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.

COST-PLUS-AWARD-FEE

Award Fee Pool
Award Fee Pool (1 Jun 98 through 31 Aug 98)

Award Fee Pool (1 Sep 98 through 30 Sep 98)

$773,311

$140,034

F08650-98-C-0035
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SECTION B - Supplies or Services and Prices/Costs (cont’d)

BASIC PERIOD - 1 Jun 98 through 30 Sep 98 (FY98)

Item No. Description Estimated Cost
0005 Service Systems Upgrades & Modifications $ TBN

Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications. Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs. See contract clause H-25.

The government’s estimated costs for this line item is

$S00K.
ESTIMATED COSTS (CLINs 0001 - 0003) . $9,133452 |
AWARD FEE (CLIN 0004) $013,345 |
ESTIMATED AMOUNT (CLIN 0005) $ ___TBN
ESTIMATED TOTAL FOR ALL CLINs (FY98) $10,046,797 |

NSP = Not separately priced
TBN = To be negotiated.
TBD = To be determined by the government prior to contract award.

F08650-98-C-0035
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PART I - THE SCHEDULE
SECTION G

CONTRACT ADMINISTRATION DATA

A. SPECIAL CONTRACT CLAUSES IN FULL TEXT

G-1. ACCOUNTING AND APPROPRIATION DATA
Appropriation/Lmt Subhead/CPN Recip DODAAD Obligated
ACRN Acct Class Data Supplemental Accounting Classification Information Amount

AA

AB

AC

AD

AE

AF

AG

G-2.

5783400 308 83LE 253099 555L0 01 35182F 662400 F62400

5783400 308 83LE 25309A 5551.0 01 35119F 662400 F62400

5783400 308 83LE 25309C 55510 01 33605F 662400 F62400

5783400 308 83LE 25309D 555L0O 01 35119F 662400 F62400

5783400 308 83LE 25309S 555L0O 01 33605F 662400 F62400

5783400 308 83LE 25309T 555L0O 01 35144F 662400 F62400

5783400 308 83LE 25309U 555L0O 01 35138F 662400 F62400

CONTRACT ADMINISTRATION DATA

(a) The address and phone number of the paying office are:

DFAS-OR/FPV

2500 Leahy Avenue

PO BOX 934400
Orlando FL 32893-4400
(407)646-4060

3,647,997.00}
280,000.00 ||
600.00 |
786,000.00
684,300.00 ||
4,473,200.00 |}

174,700.00 |
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